
 

 

 
 
 

MINUTES OF MEETING 
CASS COUNTY JOINT WATER RESOURCE DISTRICT 

CASS COUNTY HIGHWAY DEPARTMENT 
WEST FARGO, NORTH DAKOTA 

MARCH 12, 2015 
 
 
The Cass County Joint Water Resource District met on March 12, 2015, at 8:00 a.m. at 
the Cass County Highway Department, West Fargo, North Dakota. 
 
Present were Mark Brodshaug and Dan Jacobson, Southeast Cass Water Resource 
District; Rodger Olson, Maple River Water Resource District; Ken Lougheed, North Cass 
Water Resource District; Raymond Wolfer, Rush River Water Resource District; Carol 
Harbeke Lewis, Secretary-Treasurer; Michelle Anderson, Administrative Assistant; Sean 
Fredricks, Lukas Andrud, and John Shockley, Attorneys for the Board; Lyndon Pease, 
Engineer for the Board; John Glatzmaier, Ty Smith and John Albrecht, CH2M HILL 
Engineers, Inc.; Rocky Schneider and Tanaya Reitz, Advanced Engineering and 
Environmental Services, Inc. (AE2S); Brady Woodard, Moore Engineering, Inc.; and Paul 
Breen, Fargo resident. 
 
Minutes 
It was moved by Manager Olson, seconded by Manager Lougheed, and unanimously 
carried to approve the minutes of the February 26, and March 5, 2015, meetings. 
 
Agenda 
It was moved by Manager Wolfer, seconded by Manager Jacobson and unanimously 
carried to approve the agenda.  
 
Metro Flood Diversion Project – access update 
Lyndon Pease updated the board on access issues.  Geotechnical borings on the 
southern alignment in the staging area will resume this week and are expected to continue 
through the end of March.   
 
Metes and bounds surveys will begin this summer on the northern end of the diversion 
channel on 70 to 80 parcels of property regarding the Metro Flood Diversion Project. 
Letters will be sent out to the property owners and a public meeting will be held at the 
Harwood Community Center on April 9, 2015, at 6:30 p.m.  Access is needed on the 
western alignment between the Maple River and the Sheyenne River near West Fargo 
for survey work.  Right of Entry Agreements are being sent to property owners. 
Geotechnical borings are being conducted on the Maple River. 
 
Cultural resource surveys need to be done on 11 cemeteries, 6 in North Dakota and 5 in 
Minnesota, to determine whether the cemetery is eligible for listing on the National 
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Register of Historic Places.  A cultural resource survey was recently completed on a 
Minnesota cemetery. 
 
Metro Flood Diversion Project / Oxbow-Hickson-Bakke Ring Levee Project – 
appraisal review and approval 
It was moved by Manager Olson and seconded by Manager Jacobson to approve the 
appraisal of 354 and 358 Schnell Drive, Oxbow, North Dakota, with an effective date of 
December 31, 2014, as just compensation for acquisition of the property for the Oxbow-
Hickson-Bakke Ring Levee Project.  Upon roll call vote, the motion carried unanimously. 
 
Metro Flood Diversion Project / Oxbow-Hickson-Bakke Ring Levee Project / In 
Town Levees Project – relocation benefits 
Tanaya Reitz presented a summary of relocation payment requests for residents of the 
In Town Levee Project. 
 
It was moved by Manager Jacobson, seconded by Manager Lougheed to approve the 
following: 

 Payment for moving costs in the amount of $1,190.00 00 and rental assistance in 
the amount of $5,040.00 for Park East Unit #1-109, regarding the In Town Levees 
Project; 

 Payment for moving costs in the amount of $1,190.00 and rental assistance in the 
amount of $5,040.00 for Park East Unit #1-208 regarding the In Town Levees 
Project; 

 Payment for moving costs in the amount of $1,330.00 and rental assistance in the 
amount of $2,184.00 for Park East Unit #1-210 regarding the In Town Levees 
Project; 

 Payment for moving costs in the amount of $1,420.00 for Park East Unit #1-302 
regarding the In Town Levees Project; 

 Payment for moving costs in the amount of $1,420.00 for Park East Unit #3-208 
regarding the In Town Levees Project; 

 Payment for moving costs in the amount of $1,770.00 and rental assistance in the 
amount of $4,200.00 for Park East Unit #3-410 regarding the In Town Levees 
Project; 

 Payment for moving costs in the amount of $2,985.00 for Park East Unit #5-302 
regarding the In Town Levees Project; 

 Payment for storage costs in the amount of $90.00, rental assistance in the amount 
of $7,200.00, and Last Resort Housing costs in the amount of $3,423.06 for Park 
East Unit #5-310 regarding the In Town Levees Project; 

 Payment for moving costs in the amount of $5,514.32 and rental assistance in the 
amount of $5,250.00 for Park East Unit #5-404 regarding the In Town Levees 
Project; 

 Payment for moving costs in the amount of $1,280.00 for Park East Unit #5-409 
regarding the In Town Levees Project; and 

 Request for replacement housing differential payment in the amount of $42,100 
for 1318 Elm Street, Fargo, North Dakota, regarding the In Town Levees Project. 

Upon roll call vote, the motion carried unanimously. 
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Metro Flood Diversion Project / Oxbow-Hickson-Bakke Ring Levee Project / In 
Town Levees Project – land acquisition 
Lukas Andrud gave an update to the Board on the land acquisitions.  Park East 
Apartments will close on or before July 15, 2015.  Approximately 45% of renters have 
moved or are planning to move.  Property was acquired in Section 2 of Harwood Township 
and Section 2 of Raymond Township. 
 
It was moved by Manager Olson and seconded by Manager Wolfer to approve and 
authorize Chairman Brodshaug to sign the Purchase Agreement for a tract of land in the 
SE 1/4 of Section 24 in Pleasant Township for the Oxbow-Hickson-Bakke Ring Levee 
Project.  Upon roll call vote, the motion carried unanimously. 
 
Ms. Reitz presented and reviewed a Land Management Summary through February 28, 
2015. 
 
Metro Flood Diversion Project – assessment district 
Brief discussion was held on the first public informational meeting regarding FM Flood 
Risk Management District No. 1.  There was a low turnout, but good questions were 
asked.  Compliments were given to Manager Brodshaug for answering questions and 
presenting at the meeting.  Other scheduled media presentations and the next two public 
meetings were briefly discussed.  It was suggested questions should be directed to Rocky 
Schneider and his team to research. 
 
Manager Lougheed is requesting and reviewing assessment information regarding Wiser 
Township.   
 
Sean Fredricks will complete a conflict analysis for Manager Lougheed, as a new member 
on the board.  Brief discussion was held on the process of conflict analysis.  
 
Metro Flood Diversion Project – bonding 
John Shockley updated the Board on the recent Finance Committee meeting.  Potential 
bond financing could exceed the life of the two current sales tax designations from the 
City of Fargo and Cass County.  It was recommended another election be held in 10 to 
15 years, before the sunset period, to vote whether sales tax will continue to help finance 
the Metro Flood Diversion Project.  Currently, Cass County sales tax is split with 93% 
designated to the Metro Flood Diversion Project and 7% to other county projects. 
 
The Finance Committee approved of using PMF as the fiscal agent to sell the bonds.  The 
underwriter will be the entity purchasing the bond and selling it in smaller amounts.  PMF 
plans to put together a proposal for Mr. Shockley to review and bring to the next meeting. 
Mr. Shockley will check with the Finance Committee and put together a brief explanation 
on how the bonds will be paid. 
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Mr. Shockley will update the Board routinely on the progress of the intergovernmental 
agreements.  He suggested the process begin immediately so the agreements are in 
place when the bond is ready to be sold.   
 
Mr. Shockley presented and reviewed the memorandum for bond counsel fees.  He 
explained the fees are estimates, assuming the issuance of a standard special 
assessment bond.  If the bond is structured differently a revised estimate may be 
submitted. 
 
It was moved by Manager Olson and seconded by Manager Jacobson to appoint John 
Shockley, Ohnstad Twichell, P.C., as Bond Counsel for the Cass County Joint Water 
Resource District in regard to the Metro Flood Diversion Project and agree to the 
Memorandum on Bond Counsel fees dated March 11, 2015.  Upon roll call vote, the 
motion carried unanimously.   
 
The Board directed Mr. Schockley to proceed with updating the Declaration of Intent to 
$725 million. 
 
Metro Flood Diversion Project – project updates 
There are six separate entities that make up the Diversion Authority:  City of Moorhead, 
Clay County; Buffalo-Red River Watershed District; City of Fargo, Cass County; Cass 
County Joint Water Resource District.  Each entity has approved a budget, except 
Buffalo-Red River Watershed District, which is a concern to the Diversion Authority.  The 
unapproved budget was discussed at the Diversion Authority Public Outreach Committee 
meeting on March 11, 2015, and will also be discussed by the Diversion Authority during 
the meeting at 3:30 p.m. on March 12, 2015.  Buffalo-Red River Watershed District meets 
again the last week of March. 
 
John Glatzmaier said the design for the Oxbow-Hickson-Bakke Ring Levee Project is 95% 
complete and has been reviewed by the Corps of Engineers.  The project will be bid in 
April.  Contractors will start on the pump station discharge outlet piping and storm water 
piping within the internal levee piping system.  There are 6 to 7 homes that need to be 
demolished.  Discussion was held on whether the demotion package should be separated 
or combined with construction.   
 
The Corps of Engineers is working on the preliminary design for the diversion inlet 
structure and the Maple River aqueduct. 
 
The Minnesota DNR is working on the Environmental Impact Study (EIS).  A draft EIS will 
be completed by the end of August 2015.  The DNR has stated they are not getting 
information fast enough from CH2M HILL Engineers, Inc.  Mr. Glatzmaier said there are 
approximately 5 requests left to be completed and they are responding as diligently as 
they can.  A short analysis is complete on upstream retention.  The socioeconomic impact 
is not complete.   
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The cemetery and staging area mitigation plan is scheduled to be available by June 6, 
2015.  The plan identified 11 potential mitigation options.  Out of the 11 cemeteries, 6 will 
submit to Phase I Cultural Resource surveys and 5 were unresponsive to the request.   
 
Another open house to view the Maple River aqueduct model is scheduled for Thursday, 
March 19, 2015, in Rosemount, Minnesota.  There is a You Tube video showing the 
operation of the model. 
 
A Request for Quotes is being prepared for the pre-purchase of pipe and a large check 
valve for the Oxbow-Hickson-Bakke Ring Levee Project.  After the quotes are received, 
they will make a recommendation to the Board on how to proceed with the purchase.  The 
manufacturer began work approximately 5 weeks ago. 
 
Three staging area property owners began the process of relocating to Oxbow.  A Task 
Order will be submitted at the next meeting.  Brief discussion was held on the hope that 
more property owners will begin the process once they observe how it is done.    
 
Ty Smith presented and reviewed the Oxbow Golf and Country Club design and 
construction activities with the Board.  Mr. Smith summarized the involvement of CH2M 
HILL Engineers, Inc. over the next couple of years and the items that will be brought for 
action and approval regarding the Oxbow Golf and Country Club.  The “indirect” 
coordination of the Oxbow club house and “direct” coordination and management role by 
CH2M HILL Engineers, Inc. of the golf course were explained.     
 
Discussion was held regarding replacement versus enhancement of construction relating 
to the Oxbow Golf and Country Club work.  The contracts in place were briefly reviewed 
and discussed.  The bridges on the Oxbow golf course were incorporated into the original 
contract.  Mr. Smith will check on the language of the Master Agreement.  Oxbow Golf 
and Country Club would be responsible for any additional amount of cost outside the 
original amount agreed upon.  
 
It was moved by Manager Olson and seconded by Manager Lougheed to approve the 
reimbursement of Contractor’s Application for Payment No. 4 from Landscapes Unlimited, 
LLC in the amount of $81,335.24 to Oxbow Golf and Country Club regarding the Oxbow-
Hickson-Bakke Ring Levee Project.  Upon roll call vote, the motion carried unanimously.   
 
Mr. Smith provided a brief update on the In Town Levees Project construction work.  
Pump stations are being constructed on 2nd Street and 4th Street.  
 
Legislative update 
Sean Fredricks gave the board a legislative update on the eminent domain HB 1332, 
community facilities districts SB 2375, and quick-take HB 1095.  Eminent domain 
authority is intact under HB 1332.  SB 2375 was turned into an interim study.  HB 1095 
was initiated by the Office of the State Engineer to clean up language in the drainage 
complaint statutes, but proposed amendment language which would end quick-take 
authority for Water Resource Districts.  



 

6 
 

Mr. Fredricks met with State Water Commission staff to discuss HB 1095 and its impact 
on Water Resource Districts.  An amendment will be offered at the hearing on Thursday, 
March 19, 2015, at 3:15 p.m.  The hearing on SB 2020 will be held on the morning of 
March 19, 2015. 
 
Maple River Dam – lease agreements 
Brady updated the Board on two Lease Agreements on Maple River Dam property.  It 
was moved by Manager Jacobson and seconded by Manager Olson to approve and 
authorize the Chairman to sign the 2015 Lease Agreements with Dean Sprunk and 
Steven Fleischfresser.  Upon roll call vote, the motion carried unanimously. 
 
Reimbursement 
It was moved by Manger Olson and seconded by Manager Wolfer to approve and 
authorize the Secretary-Treasurer to sign the reimbursement request #11 from the 
Diversion Authority from funds administered by the State Water Commission, pursuant to 
SB 2020.  Upon roll call vote, the motion carried unanimously. 
 
Bills 
It was moved by Manager Jacobson, and seconded by Manager Lougheed to approve 
the payment of Checks #11675 and #11676, Checks #11697 through #11714, and the 
electronic funds transfer, as presented.  Upon roll call vote, the motion carried 
unanimously. 
 
Adjournment 
There being no further business for the Board to consider, it was moved by Manager 
Lougheed, seconded by Manager Wolfer, and unanimously carried to adjourn the 
meeting. 
 
      APPROVED: 
 
 
 
      _______________________________ 
      Mark Brodshaug 
      Chairman 
 
ATTEST: 
 
 
 
________________________________ 
Carol Harbeke Lewis 
Secretary-Treasurer 


